

ATEC TRAINING PACKAGE

FINAL RELEASE MANIFEST & IMPROVEMENT REGISTER

Repository-grounded completion record | 10 August 2026

Control field	Value
Document ID	ATEC-TRN-MAN-001
Version	1.0 RELEASE CANDIDATE
Repository	D:\Projects\ATEC
Public URL	https://www.atecinspections.co.za/
Package status	Training deliverables complete; controlled production issue pending authorised role UAT/signatures
Owner	ATEC Process Owner
VERIFICATION BOUNDARY: The training content, local synthetic role walkthroughs, regression suite and database-backed UAT are complete. The repository safeguard is not deployed by this package. Production post-login role UAT, mobile-device checks and controlled signatures remain actions requiring external authorisation.	

1. Approved workflow baseline

Stage	Role	Approved action
Job allocation	Manager / Inspector	Create or open the correct job and allocate the lead.
Crew setup	Inspector	Add every actual worker, including assistants, before submission.
Job timeline	Inspector	Capture factual travel, standby and work timestamps.
Crew-time creation	ATEC	On first submission, copy valid timeline segments to included crew.
Employee review	Assistant / Inspector	Open My Day, check actual personal time and correct unlocked differences with a reason.
Exception recovery	Assistant	If omitted and no copied line exists, add manual time with the numeric Accelo Job Number.
Employee submission	Each employee	Confirm and submit their own daily timesheet.
Review	Manager / Admin / HR	Return inaccurate sheets or progress accurate sheets through the controlled review.
Reporting	Management / HR	Use approved history, FBC009-10 and payroll exports.

2. Deliverable manifest

Deliverable group	Contents	Status
Readiness and workflow audit	Repository findings, verification levels, gaps and Codex priorities	Complete
Employee manual	Controlled end-to-end ATEC manual	Complete
Detailed role guide	Assistant and Inspector login, crew, copied time, manual exceptions and sign-off	Complete and visually inspected
Video production plan	Modular production sequence and controls	Complete
Narrated tutorials 1–8	Core job cards, time, timesheets, inspections, completion, reporting, corrections and competency	Complete draft
Narrated tutorials 9–12	Detailed Assistant/Inspector role tutorials	Complete draft and playback verified
Competency assessment	Written and practical evaluation	Complete
Rollout/sign-off plan	Training release and adoption controls	Complete
Production UAT checklist	Assistant, Inspector, Manager, mobile and cleanup evidence	Complete and visually inspected
Release manifest	This completion and improvement record	Complete

3. Verification evidence

Evidence	Result	Boundary
Full npm.cmd run test:all	PASS — all release checks	Local repository and configured test database
Lean workforce database UAT	PASS — rollback-only transaction	No production data committed
MPI database UAT	PASS — isolated schema	No production data committed
Frontend production build	PASS	Build artifact only; not deployed
Assistant synthetic role walkthrough	PASS	Local account; removed after capture
Inspector synthetic role walkthrough	PASS	Local account; removed after capture
Production public login	PASS	Unauthenticated page only
Production /api/ health	PASS — ATEC backend is running	Unauthenticated health only
DOCX/PDF visual inspection	PASS	Rendered pages inspected
Video stream/duration checks	PASS	Draft narrated MP4 files
Master ZIP integrity	PASS — 28 files	ATEC-Complete-Training-Package-v1.0-RELEASE-CANDIDATE.zip

4. Prioritized Codex improvement register

ID	Priority	Improvement	Status / owner
TIME-001	P0	Prevent misleading crew edits after submission; explain that late additions do not backfill	Implemented locally and tested; deployment approval

CONTROLLED RELEASE CANDIDATE — VERIFY DEPLOYMENT AND UAT STATUS BEFORE ISSUE

		time.	required.
UAT-001	P0	Execute production post-login Assistant, Inspector and Manager workflow with synthetic data.	Open — process owner must authorise accounts and test data.
MOB-001	P1	Verify login, My Day and Job Crew on approved physical mobile device/browser.	Open — browser automation viewport was not trustworthy.
IMG-001	P1	Approve final production role screenshots with no unnecessary personal/operational data.	Open — document controller/process owner.
TIME-002	P1	Consider an authorised, audited recovery action that re-copies a returned job timeline after crew correction.	Backlog — product decision required; current safe route is return, correct and resubmit.
TIME-003	P1	Add an explicit employee acknowledgement statement before timesheet submission.	Backlog — improves payroll accountability.
HELP-001	P2	Add in-app links from Job Crew and My Day to the matching controlled quick guide.	Backlog — improves adoption.
VID-001	P2	Replace remaining draft/admin orientation images with approved production synthetic role captures.	Open after UAT.
PERF-001	P2	Reduce the frontend bundle warning through code splitting.	Backlog — build passes; not a training blocker.

5. Controlled issue decision

Condition	Current result
Training content repository alignment	Satisfied
Manual/video workflow alignment	Satisfied
Local role and database evidence	Satisfied
Public production availability	Satisfied
Production authenticated UAT	Open
Physical mobile/device verification	Open
Process-owner/document-control signatures	Open
Repository improvement deployed	Open
RELEASE DECISION: Issue as RELEASE CANDIDATE / DRAFT for internal review and authorised UAT. Do not remove draft markings or claim production deployment until the four open conditions above are evidenced and signed.	

6. Sign-off

Technical verifier: _____ Signature: _____ Date: _____

ATEC process owner: _____ Signature: _____ Date: _____

Document controller: _____ Signature: _____ Date: _____

Training coordinator: _____ Signature: _____ Date: _____